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SECREI

e

CONTRACT INSPECTION REPORT | ' 25X1
| | 1
T0: ﬂn-;
3 Nov QU4
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If Final, so state)

q

ESTIMATED COMPLETION DATE
COMPLETED

NAME OF CONTRACTOR

25X1

TYPE OF COMMODITY OR SERVICE

Tmage Enhancement Device

THE CONTRACTOR 1S ON SCHEDULE

YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
FUNDS | YES [; NO IF ANSWER 15 "NO" ADViISE REC-
OMMENDAT iON AND7/OR ACTION OF SPONSORING OFFICE, ON

PER CENT OF WORK COMPLETED __]_-QQ%_ !

REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDi-
TIONAL FUNDS INVOLVED,

HAS AN INTERIM REPORT, FINAL REPORT,

DURING THE PERIOD? E YES D NO

(If yes, indicate items, quantity,

PROTOTYPE,
(If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?
and cost on reverse side.)

OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

Final Report received.

OVERALL PERFORMANCE OF CONTRACTOR

1. L__l OUTSTAND ING
2. D EXCELLENT

IF OVERALL PERFORMANCE OF CONTRACTOR
REVERSE SID..

4. D AVERAGE

3. @ ABOVE AVERAGE

1S UNSATISFACTORY OR BARELY ADEQUATE,

5. D BELOW AVERAGE 7- D UNSATISFACTORY

6. D BARELY ADEQUATE

INDICATE REASONS ON

RECOMMENDED ACTION

[:] CONTINUE AS PROGRAMMED

D TERMINATE

IF TERMINATION IS RECOMMENDED OR IF THIS

IS A FINAL- REPORT ATTACH COMMENTS
CONTKACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.

[:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

oTHER (Specify)Contract being settled.

IN NARRATIVE FORM ON

25X1

THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
DOES NOT DOES NOT
ITEM REC'D iTEM REC'
APPLY ) EC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCT1ON AND/OR OTHER SPECIAL TOOLING
END ITEMS OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
15 Sepnt AU
DIVISION
25X1
P&DS
INSPECTOR'S EXTENSION
3308

FORM 1897 erevious SECRET GROUP 1 (Te=39
6-64 EDITION Excluded from automatic

(When Filled In)

doyvn_pmiiny . and
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ICONTRAC NO. | TASK 1ogy1 ;
INSPECTION BEZPORT ! :
| 1 1"
Do ATk
: 1 Oct 64 !
i TIRTALTTRT ¥ 3 E - o
i ENGINEERING SECTION/CB/PD/OL INSPECTIGN REPGRT NO. (IF final, so state) i
i - ) £
: ESTIMATED COMPLETION DATE é
i ~ . A
Completed g
4
25X1 P
)
: 1
i [
i i
! Tmage Enhancement Device
THE CONTRACTOR 1S ON SCHEDULE TTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED g
| i g 1 YES [gj NoO jrunps [ ves ] wo {F ANSWER 1S5 "NO" ADVISE REC- §
: OMMENDAT1ON ANGZOR ACTION OF SPONSORING OFFICE. ON ;
H a EVE 3 . ; . -4
'oer cenT oF WORK COMPLETED __;kgghé____-_ $iéNiiEFB;§§oiNVOlSE;NOWN INDICATE MAGNITUDE OF ADDI%

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECE IVED FROM THE CONTRACTOR :‘
DURING THE PERIOD? {Xi YES I PoNo (If yes, gdive details on reverse side.)

sz

f

i

! . . - ~~—y P i
i HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTKACTOR DURING TH!S PERICD? i ! YES i}{l NO 4
1} (If yes, indicate items, gquantity, and cost on reversc side.) £
:
i :
¥ e }
ANCE OF CONTRACTOR J

. A J—— - ]
NE R ; OUTSTANDING 3. §x i ABOVE AVERAGE 5. 1 1 GELOW AVERAGE 7. i 1 UNSATISFACTORY 3
H L L—J 3
L O ] s ] :
L2, EXCELLENT 4. AVIRAGE . i BARELY ADEQUATE {
H i
i H

|¥ OGVERALL PERFORMANCE CF CONTRACTOR I3 UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

QECOMMENDED ACT ION

! a CONT INUE AS PROGRAMMED 'é 1 WITHHOLD PAYMENT PENDING 4
sATISFACTORY PERFORMANCE &

3

: i | TERMINATE

oTHER (Specify)Contract beilng settled.

LA

: 1F TERMINATION IS RECOMMENDED OR 1F THIS 1S A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
; B CONTRACTOGR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE I TEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
! 4 THESE INGLUDE., WHERE APPLICABLE, THE FOLLOWING:

1 N H .
‘ - : . DOES NOT DOES NOT
i I TEM REC'D ITEM REC” 2 !
| ' : RPPLY ECD | TaprLy |
S FROTOTYPES i MANUALS i :
A0 SPECUIFICAT!ONS FINAL REPORT {
SPECIAL TOOLING z
| OTHER GOVERNMENT PROPERTY
25X1. ' _— .
; {DIVISION
25X1 ‘
\ ‘ P&DS 4
L INSPECTOR'S EXTENSION - E
| 3308
e .
: FORM 1 o~ USE o - H
. M OSoO7 Siluiane SOR W} GROUP 1 o .
S.—{;i‘E i 1;cluded from outomatic
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1. Contract has been curnlebed.
5. Ttem is being delivered to|  |for storage.

2. Ttem is useble for parts only.

25X1

L Delivery of the item has been delayed for many
months primarily because eitorts were being mads
to make some practical use of the unit.
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SECRET
- 25X1

CONTRACT NU.

I

T0:

ENGINEERING SECTION/CB/PD/OL

DATE

G April L00h

P

JNSPECTION REPORT NO. (If final,
FrG o =y -
Final Reopori

so state)

ESTIMATED COMPLETION DATE
Conmiete

TYPE OF COMMODITY OR SERVICE

Imese Bancement Devi

THE CONTRACTOR 1S ON SCHEDULE

YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
Funps [] YEs No IF ANSWER 1S "NO" ADVISE REC-

LOHF
PER CENT OF WORK COMPLETED ____;Ji____,_

OMMENDAT ION AND/OR ACTION OF SPONSORING OFFICE. ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDI1-
TIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT,
DURING THE PERIOD? YES D NO

(If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED T0 CONTRACTOR DURING THIS PERIOD? |
(If yes, indicate items, quantity, and cost on reverse side.)

PROTOTYPE, OR OTHER END |TEM BEEN RECEIVED FROM THE CONTRACTOR

D YES B NO

OVERALL PERFORMANCE OF CONTRACTOR

D OUTSTAND ING
D SUPER 10R

IF OVERALL PERFORMANCE OF CONTRACTOR
REVERSE SIDE.

D EXCELLENT

D HIGHLY SATISFACTORY

ACCEPTABLE

D BARELY ADEQUATE

D UNSATISFACTORY

IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON

RECOMMENDED ACT ION

D CONTINUE AS PROGRAMMED

D TERMINATE

CONTRACTOR ™S PERFORMANCE AND CERTIFY THAT

IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON

THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

[:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

OTHER (Specify) Lrmitrani wiid he
gettled and closed out.

ALL DELIVERABLE 1TEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.

. DOES NOT DOES NOT
ITEM REC'D 1TEM ¢ g
APPLY REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS
! OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
13 Maren 16k
DIVISION
25X1
BDs
INSPECTOR™S EXTENSTUN
Ayt
ol il
FORM 1807 Frevious SECRET GROUP 1 (12-36)
3-64 Excluded from au'omo!lc

Approved For Release 2007/07/25

CIA-RDP78B04747A000100070017-2




Approved For Release 2007/07/25 : CIA-RDP78B04747A000100070017-2

An analyeis of the Image Enhancement Device has rovealed that the
unit is en operetional failure, evel though all reagonable effort was
made by the contrsctor to produce & practical image enhancenent nechanism.
It has been generally agreed that further improvement of the present
device cannot be bought with additional time end momey.

2ot | | the previous contrect monitor, steted in 2
6 March 1963 trip report, "I+ ig the opinion of the contract momitor
that the time and money expended on this progres was well spent and

25X1 that| personcel directly responsible for the program
congcient imsly exploited all means at their disposal 1o fulfiil the
terms of the contract amd that failure to scccomplish thelr design
objectives is a forthright and homest failure”.

Fron 1 March 1963, no further work Lea been eypended on the

inage enhancement progran other than Wﬁi@&:ﬂw’
o dsted June 1563. The unit has bean atored at 25X1
E p5x1 ﬁéiﬂg decigion onx & . propoged progran with\ \ 25X1
: to replace “he present cutput gtage of the enhancer uith &
: Jager output stage maluiag use of piezo electric crystals Cor modu-

’ 1ation and scanndng.

_25X1 4

YL I+ has since bsoen dcternined that little woild be gained by use

N of the present Enkancer in any furthex work irvolving inage en-

hancenent concepts. This is due to serious design deficiencies in
the input and intermediste stages of the| | instrument. 25X1

It is therefore reccemended that £inal settlement bhe made and 25X1

that the contract be closed out.

The erhancer should be shiipped ﬁd for storage and
noasible fulure use of 1ts enclogure or other ssivassble parts.

Approved For Release 2007/07/25 : CIA-RDP78B04747A000100070017-2
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SECRE|

CONTRACT [INSw=CTION REPORT :j 1

To: DATE

& April 1963
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)

i3

EST IMATED COMPLETION DATE

26 Pebrusry 1563

NAME OF CONTRACTOR

25X1

TYPE OF COMMODITY OR SERVICE

Imege Bphbncement Device

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

YES D NO FUNDS YES D NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY
YES ' D NO @ vES D Ne

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECE{VED FROM THE CONTRACTOR
DURING THE PERIOD? DYES D NO (If yes, give details on reverse side.)

QVER

HAS GOVERNMENT - QOWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES @ NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. [] ourstanpine 3. [] excerent 5. [] accepTaste 7. [] unsatisracTory
2. [] supertor a. F& HienLy saTISFACTORY 6. [] sareLY aDEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEdUATE. INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACT ION

D CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

Ei] TERMINATE [:] OTHER (Specify)

I'F TERMINATION |S RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY. THAT ALL DELIVERABLE ITEMS
UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE., WHERE APPLICABLE, THE FOLLOWING:

See nobe on reverse gside

DOES NOT ' .n |DOES NOT
TEM REC'D ITEM REC'D
! APPLY APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCT |ON AND/OR OTHER SPECIAL TOOLING
END ITEMS OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR

6 Morch 1963

DIVISION
25X1

INSPECTOR'S EXTENSION

-y Ko

3300 |

—
FORM GROUT T
11-62 | 897 SECRET ‘Excluded fro‘r:\r automatic wre-f
Aaminaradina
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inspection on 28 Februery 1563 the instrument

1 disposition ers contained in
<P e ed & Merch 1363.

As 8 vesult of the finsl

es relectad snd recormendéations £ ; A
: :emoi&mw to the Assistant Por Plans sud De relopment det

e
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=2 "
CONTRACT INSw=CTION REPORT S T.0, 1
TO: DATE
6 February 1067
ENGINEERING SECTION/CB/PD/OL INSPECTION REFORT NO. (If final, so state)
12

ESTIMATED COMPLETION DATE

15 August 1962

NAME OF CONTRACTOR

‘ 25X1
I
TYPE OF COMMODITY OR SERVICE
Imege Enhancereont Deviee
THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

"
(] ves & wo FUNDS [ ] ves "

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

DYES NO YES DNO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? DvEs D no (If yes, give details on reverse side.)

Final inspection et plent 27 Februery 1963.

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES D NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. [] ourstanoine s. [[] excerient 5. [X] accerTanLe 7. [[] unsatisractory

2. D SUPERIOR 4. D HIGHLY SATISFACTORY 6. D BARELY ADEQUATE

{F OVERALL PERFORMANCE OF CONTRACTOR |S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACT ION

CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

[:] TERMINATE [:] OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS 1S A FINAL REPORT, CERTIFY.  THAT ALL DELIVERABLE ITEMS
UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

DOES NOT . DOES NOT
* E REC*D

ITEM REC'D APPLY ITEM C APPLY
PROTOTYPES MANUALS

DRAWINGS AND SPECIFICATIONS FINAL REPORT

PRODUCTION AND/OR OTHER SPECIAL TOOLING

END I TEMS OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

20 JAN 1962

DIVISION 25X1
NPIC, PEDS
3308
f(l)'.“(:z I 897 SE RET Excl\fde;’.(’t:rl; u‘uwn]uli: | (12-38)
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S’ v 25X1
TO: Inspection Branch/PD/OL DATE 9 Bovenber 1962
REPORT PERIOD: M CONTRACT #
REPORT # . //
25X1 ‘ (If final, so state)
Contractor |
Address : 1es, California
Erhencemont
Commodity/service Device Classification Uncliassified
No. Of Prototypes Contract Completion Date 15 August 1962
The Contract 1s on schedule: Yes X No
The Contractor will remain within his allocated funds: Yes 4 No
An extension of time will be necessary: X Yes No
All phages of the technical progress are satifactory: X Yes No

The overall performance of this Contractor 1s: ,137 Satisfactory

NOTE: If umnsatisfactory or subject to im- / / Subject to improvement
provement indicate reasons under
comments. / 7 Unsatisfactory
. Comments:__ Qveyyun spproved by T0C. Plant inspection in November 1562.

Recommended Action:

25X1
Date of last vislt to Contractor's Plant:

Inspected by: |

Division & Extension ¥YPPS 3501

Approved For Release 2007/07/25 : CIA-RDP78B04747A000100070017-2
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TO: TInspection Branch/PD/OL DATE
REPORT PERICD: CONTRAC'I'
‘ CoLtuas oA 25X1
REPCRT
(If final,.so state)
25X1
Contractor
Address e Aemles, Gellivanda
Commo&ity/Service parre ey Massification M. i .oZas s
3.'No. Of Prototypes 1 Contract Completion Date 390 Juas ET i)

The Contract is on schedule: Yes X No

The Contractor will remain within his allocated funds : Yes % No

An extension of time will be necessary: ¥ Yes No

A1l phases of the technical progress are satifactory: % Yes No
Satisfactory

The overall psrformance of this Contractor 1s: D‘

NOTE: Tf unsatisfactory or subject to im- D Subject to improvement
provement indicate reasons under
comments.
| %‘m Unsatisfactory
~ Oveirus apsvred ty the Teshadoul Toianrs CBml S
Comments :

4]

o
i

LN

Recommended Action:

e rosacrel & Gevelopmaal phhso

pate of last visit to Contractor's Plant:

25X1

Will vizit end

<

Approved For Release 2007/07/25 : CIA-RDP78B04747A000100070017-2 °

Inspected by:

it

Division & Extension

Excluded from automatst
downgrading and
declassificaticn
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TO: Inspection Branch/PD/OL DATE__ gy Bty 1562 25X1
REPORT PERIOD:__ iy 1962 CONTRACT #__
REPORT #
25X1 (If final, so state)

Contractor

Address ‘ Ios Angelss Californis
_Commodity/Service WEM Lssification PC-0—tined Loted

- No. Of Prototypes contract Completion Date ——————W
~ ~ ‘
The Contract is on schedule: Yes % No
The Contractor will remain within his allocated funds: Yes ¥ No
An extension of time will be necessary: b 4 Yes No
All phases of the technical progress are satifactory: X Yes ’ No

The overall performance of this Contractor is: . E gsatisfactory

NOTE: If unsatisfactory or subject to im- /. / Subject to improvement
provement indicate reasons under :
comments. / / Unsatisfactory

25X1

« 4 Comments:

Recomnended Action:

Date of last visit to Contractor's Plant: 3 33 ;ﬁ
25X1

Inspected by

b

Divigion & Extension spes :’awﬁ;
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J

TO: Inspection Branch/PD/OL DATE 5 July 1062

REPORT PERIOD: __ Jume 1962 CONTRACT £ | | 25X1
REPORT #

25X1 ' (If final, so state)

Contractor

Address Los Angeles, Celifornis

Commodity/ ServicemsmM - assification 2C~0 W

No. Of Prototypes Contract Completion Date_m_m

The Contract is on schedule: | Yes 2 No

The Contractor will remain within his allocated funds: Yes X No

An extension of time will be necessary: b 4 Yes No

All phases of the technical progress are satifactory: b 4 Yes ' No

L

The overall performance of this Contractor is: 2/ satisfactory

NOTE: If unsatisfactory or subject to im- / / Subject to improvement N
provement indicate reasons under
comments. / / Unsatisfactory
Comments : mmymM1 waok of O July
to deternive valldity of oveFrai, |

25X1

Recommended Action:

25X1
Date of last visit to Contractor's Plant: T Aprll 1062

Inspected by
Division & Extension  TEDS/350L

Approved For Release 2007/07/25 : CIA-RDP78B04747A000100070017-2
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TO: Inspection Branch/PD/OL DATE__ g7 Aprdd 1062
_ ‘ 25X1
REPORT PERIOD:__ My 1502 CONTRACT # |
4 REPORT # f
25X1 (If fidal, so state)
Contractor
'Address e ornls
Inege Babencement Device
Commodity/Service Classification Taclassified
No. Of Prototypes 1 Contract Completion Date 31 Mepeh 3962 |
The Contract is on schedule: 2 Yes No
The Contractor will remain within his allocated funds: X Yes No
An extension of time will be necessary: Yes X No
All phases of the technlcal progress are satifactory: b 4 Yes No
The overall performance of this Contractor 1s: _/3:7 Satisfactory
NOTE: If unsatisfactory or subject to im- / / Subject to improvement
provement indicete reasons under
comments. / / Unsatisfactory
Comments : Change in ecope epproved.
Recommended Action:
25X1

Date of last visit to Contractor's Plant: A6 é@i_l_m

Inspected by

Division & Extension THEDS/3501
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B |

. TO: TInspection Branch/PD/OL DATE 19 Merch 1962
REPORT PERTOENDEDs 19 Mar 62 CONTRACT L =X
REPORT # &
25X1 (f Tinal, so state)

Contractor

Address los Angeles, Cslifornia
Image Enhancement
Commodity/Service  Device Classification UNCLASSIFIED

No. Of Prototypes 1l Contract Completion Date Dec 61

The Contract 1s on schedule: X Yes No

The Contractor will remailn within his allocated funds: x Yes No

An extension of time will be necessary: Yes x No

All phases of the technical progress are satifactory: x Yes No

'The overall performence of this Contractor 1s: . _/_kj Satisfactory

NOTE: If unsatisfactory or subject to im- / 7/ Subject to improvement
provement indicate reasons under
comments. / / Unsatisfactory

-’ Comments: RPIC XK aubmit’o% re%uost for change in scope which will increase contract

funding in the smount of and change delivery to Jun 62,
25X1

Recommended Action:

25X1
Date of last visit to Contractor's Plant: Nov-Dec 61

Tuspected
Division & Extension TP&DS X2839

Approved For Release 2007/07/25 : CIA-RDP78B04747A000100070017-2
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25th MONTHLY PROGRESS REPORT

Image Enhancement Program 25X1

i

Contrac Task Order No. 1

1 December 1962 to 18 January 1963

During the period covered by this report work has proceeded in
accordance with the program outlined in the previous monthly with the
following minor alteration: Phase A, the continuation of the laboratory
experimentation, and Phase B, packaging for delivery have been com-
bined in order to effect more economy.,

Just prior to dismantling the laboratory setup in preparation for
cabinet installation, a number of tests were run which indicated sa~-
tisfactory results with regard to the overail uniformity and fidelity of
the input and output scanning functions. The enclosed photographs are
prints which illustrate the performance which was achieved, Print A

is @ photographic reproduction of the Image which was scanned. Prints

B and C are reproductions of the original negative material from the

camera which photographed the output cathode ray tube. The enhance-

ment circuitry was adjusted to achieve area scan filtering effects which

" are clearly evident in the photograph B. Print C was made without area

scan filtering and only electronic high pass filtering. In both prints
B and C the contrast of the smaller detail is increased while the con-
trast of large detail is decreased.

Work is currently under way on mounting all of the equipment in
the console., Tt has be'en found possible to mount the output cathode
ray tube immediately behind the front panel of the console in the area
formerly reserved exclusively for control. This has been achieved by

rearranging some of the electronics and will permit more ready access

Approved For Release 2007/07/25 : CIA-RDP78B04747A000100070017-2
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and convenient operation. It is expected that the packaged equipment
will be in operation in early February, thus permitting a resumption of
the evaluation experiments. Our schedule for in-plant acceptance of

the equipment to be delivered is 28 February 1963.
1
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